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Next Steps

Over the next several years, SHA will pursue the following tasks and
milestones:

* Complete Detailed Engineering and Environmental Analyses - Summer 2007
* Prepare Draft Environmental Document (DEIS) - Fall 2007

+ Conduct Location / Design Public Hearing - Spring 2008

* Identify Preferred Alternative - Summer 2008

* Prepare Final Environmental Document (FEIS) - Spring 2009

* Obtain Location / Design Approval - Summer 2009




